

STATUS OF ROADS & TRACKS
FROM BALTAL SIDE FOR SHRI AMARNATH JI YATRA 2015

S.No.	Road/Track	Status
1.	Ranga Morh-Baltal Road (4.00Km)	<ul style="list-style-type: none"> • Km 4th was cut off due to soil erosion. Stands restored now. • Cross drainage works completed. • Crate works in progress. • Drain clearance completed 80%. • WBM G-II completed 80%. • Restoration of Breast walls in Progress.
2.	Baltal-Dumail Road (2.50 Km)	<ul style="list-style-type: none"> • Drain clearance and WBM G-II in progress. • Exit track from Base camp restored after erosion/slides. • Abutments & approaches for Baily Bridge completed. • River training works completed 80%. • Crate works in progress. • Baily Bridge launched & Inaugorated by H.E the Governor on 01-06-2015.
3.	Nilgrath-Baltal Road (7.30 Km)	<ul style="list-style-type: none"> • Erodede portion in Km 1st & 2nd restored. • Crate work in progress. • WBM G-II in progress 40% completed.
	Holy Cave	γ
I	Dumail-Railpathri (2.50 Km)	<ul style="list-style-type: none"> • Restored, however protection works in progress. • Avalanches cut at bridge site made. • Restoration of Foot bridge at railpathri in progress.
II	Railpathri-Brarimarg (2.50Km)	<ul style="list-style-type: none"> • Track severely damaged due to soil erosion, landslides, accumulation of stones. • Restoration work in progress.
III	Brarimarg-Nagpathri (1.50 Km)	<ul style="list-style-type: none"> • Snow clearance and restoration work in progress.
IV	Nagpathri-Sangam DN (3.00Km)	<ul style="list-style-type: none"> • Track eroded at many spots. • Protection works damaged. • Slides and accumulation of stones. • Restoration work in progress.
V	Sangan DN-Sansanitop.	<ul style="list-style-type: none"> • Snow/avalanche clearance in progress.